



Gilbertsville- Mount Upton CSD
 2023 Capital Improvements Project
Construction Activity Report
 10/25/24 – 11/1/24



<p>Key Activities / Critical Actions:</p> <ul style="list-style-type: none"> • Monitoring Boilers and Hot Water system • Phase II bid opening 10/26/24 • Testing and balancing heating system and zones • Software upgrade to SMS card reader 	<p>Health & Safety: No Health and Safety Concerns.</p>
	<p>Meetings:</p> <ul style="list-style-type: none"> - Phase II bid opening

<p>C&S Required Actions</p> <ul style="list-style-type: none"> • Daily Supervision of construction personnel • Review of Project Documents for Phase II • Punch List Items
--

<p>AE Required Actions</p> <ul style="list-style-type: none"> • Review of Submittals • Coordination with Contractors for Execution of Contract Documents. • Engineered Solutions review and recommendations of hot water boiler issue

<p>District Required Actions</p> <ul style="list-style-type: none"> • Please keep C&S apprised of any upcoming events or changes to District operations or schedules that may impact school activities • Software update to SMS card reader, schedule for Nov.1
--

<p>Construction Activities:</p> <p>Main Building; Bus Garage; Boiler Project; Pavilion:</p> <ul style="list-style-type: none"> • Monday 10/28- No trades on site • Tuesday 10/29- No trades on site, Phase II Bid opening • Wednesday 10/30- Testing and balancing boilers and hot water system • Thursday 10/31- Testing and balancing boilers and hot water system • Friday 11/1- Software update for SMS card reader, Byler Excavating termination of wiring for playground gate

<p>Planned Activities Next Week:</p> <ul style="list-style-type: none"> • Monday 11/4- Monitor boiler operation, punch list items • Tuesday 11/5- Monitor boiler operation, punch list items, Small Capital bid opening • Wednesday 10/30- Monitor boiler operation, punch list items, Byler Excavating review work for weeping blacktop issues • Thursday 10/31- Monitor boiler operation, punch list items • Friday 11/1- Monitor boiler operation, punch list items, review and software related issues for SMS card reader
